
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - JUNE 2020

Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

Police Complex Emergency Lighting Upgrade $10,000.00 0%

Police Complex 277V Panel Replacement $25,000.00 0% Obtaining pricing

Police Complex Facilities Condition Study Van Zelm Engineers $45,000.00 0% 8/31/2020 Site walk conducted on 6/11/20

City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA

City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

Fire HQ IAQ - Rememdiation Accurate Insulation $5,200.00 0% TBD On Hold pending BFD authorization

City Buildings Central Monitoring Alarm New England $25,000.00 0% 6/30/2020 Completing review and due diligence

Accurate Door $7,714.00 0% 7/31/2020 Interior & Exterior door replacement

Vestibule Restoration $22,286.00 0% 8/31/2020 Researching windows and woodwork

Friar Associates - Bid Documents $5,000.00 85%

Contractor - TBD $70,000.00 0% Bid received on 6/11, under review

Youth Services Window Trim Repairs $25,000.00 0% Inventorying work scope for bid

Youth Services Exterior Painting $25,000.00 0% EPA RRP Project

$297,055.87

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget  Available as of July 2019 377,649.79         

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67  2020 funding 250,000.00         

 Fire Headquarters Mechanical Improvements Silver-Petrucelli Associates $1,300,000.00  Spent 2019-2020 218,047.91         

 Less committed contracts 68,630.70           

MAJOR CONCERNS & ISSUES  Less committed projects $297,055.87

Location Project Name Contractor Name  Net available 43,915.31           

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

Main Library Plaster Abatement & Repairs TBD

City Buildings Contact Cleaning Procedures City Staff/Accurate Insulation

City Wide Utility Audit American Utility Consultants

Fire House #2 Roof Replacement AVT Construction

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Vestibule RestorationYouth Services

Flat Roof ReplacementYouth Services

3 years of electrical and natural gas invoicing, plus access to Portfolio Manager

Awarded on 5/12/20, funding available on 7/1/20

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Punch list items completed

Granted submitted to State on 4/29/20

Moving forward with recirculation line installation with Oakland LLC

Pre-con meeting held on 6/5, work start on 6/15

Comments

Investigation into continued condesation within HVAC ductwork

Acct 1018310-570200


